STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM RATE: 10502010 . Page 1681
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 147 SUPPLEMENT#: ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $1 72,932,044.81
COST: $0.00 INCREASE [] DECREASE [] HEADQUARTERS APPROVAL REQUIRED? (] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

$0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

Temp Cover OBG Assembly CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
e — \ C T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: TimesAsl, ThisGhangs: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:
Providing weather protection for the Orthotropic Box Girder (OBG) Trial Assembly Area.

Due to concerns about schedule risks associated with OBG fabrication, the Contractor was directed to provide weather
protection for OBG lifts outdoors to avoid possible delays from weather elements during survey, painting, and segment
assembly. The Department believes that a temporary protective cover will mitigate future delays and possibly accelerate
controlling items of work.

Since the cost for these change order items has been included in Contract Change Order 160 (CCO 160) resolution costs, the
net payment in this change order is zero.

A determination of the delay in completion of the contract due to work specified by Contract Change Order 147, has been
made in CCO 160. Therefore, no adjustment of time is warranted by reason of this change order.

This change order has concurrence from Peter Siegenthaler (Prin. T.E.) and Bill Casey (Structure Rep). Design and
Maintenance concurrence are not required for this change.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date 11/22/10 THIS REQUEST TOTAL TO DATE
. . . ITEMS $0.00 $0.00

Bridge Engineer: Struct Rep, Bill Casey, Sup BE Date 11/30/10 FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $0.00

. FEDERAL PARTICIPATION
Environmental: Date
Other ( i) Dat D PARTICIPATING [:| PARTICIPATING IN PART NONE

er (specity).

P e D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING

Oth ify):

erisnosiil e FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [CJcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue _Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Eng/irﬁgfs Sﬂ;nature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



